
SR26 WORKING GROUP MEETING 
 

SEPTEMBER 24, 2012 
 

 



 Agenda 
 

• Introduction  
• DelDOT Project Team 
• Working Group Members 
 

• Working Group Goals and Responsibilities 
• Goals of the Group 
• Responsibilities of the Group 

 

• Project Overview and History 
• SR 26 Detour Routes Project Update 
• SR 26 Mainline 

 



 Agenda 
 

• Project Schedule 
 
• Project Details 

• Recent Lessons Learned 
• Construction Phasing Review 
• Work Hour Restrictions 

-  Daytime vs. Nighttime 
-  Peak Season vs. Off-Peak Season 
-  Impacts to Project Schedule 

• Utility Coordination Update 
-  Early Action Relocations 

 



 Agenda 
 

• Project Public Outreach 
• Media Outreach 

-   Managing Public Expectations 
-   Business/Resident/Tourism Impacts 

• Our Advocates 
• Night Work Survey 
• Public Informational Meetings 



 Agenda 
 

• Continued Working Group Coordination 
• Quarterly to Monthly Meetings 
• Timely Updates – SR 26 Blog 
• Website – www.SR26.deldot.gov 

 
 

http://www.sr26.deldot.gov/


 Introductions 
 

• DelDOT Project Team 
• Tom Banez, Project Engineer 
• Jim Satterfield, Group Engineer 
• Brad Saborio, Construction Engineer 
• Jerry Nagyiski, Safety Engineer 
• Adam Weiser, Traffic Engineer 
• Natalie Barnhart, Chief Engineer 
• Tina Shockley, Public Relations 
• Bob King, Public Relations 
• Jill Frey, Century Engineering 
• Bill Conway, Century Engineering 

 
 

 



 Introductions 
 

• Working Group Members 
• Jennie Banco  Millville Town Center 
• Debbie Botchie Town of Millville 
• George Bunting State Senator 
• Tracey Condon Delaware State Police 
• Melvin Cusick Town of South Bethany 
• John Eckrich  Lord Baltimore Elem. School 
• Jack Gordon  Town of Bethany Beach 
• Gerald Hocker State Representative 
• Mike Izzo  Sussex County Engineering 
• Kathy Jankowski Town of South Bethany 

 
 

 



 Introductions 
 

• Working Group Members 
• Ken McLaughlin Ocean View Police Dept. 
• Robby Murray Sussex County EMS 
• Shirley Price  Real Estate Representative 
• Carrie Subity  Chamber of Commerce 
• Scott Thomas  Southern Delaware Tourism 
• Laura Walter  Coastal Point 
• Gordon Wood Town of Ocean View 

 



 Working Group Goals and Responsibilities 
 

• Be a Source of Project Information  
 
• Be a Champion of the Project 
 
• Bring the Public’s Concerns to the Group 

 
 

 
 





 Project Overview and History 

• SR 26 Detour Routes Project Update 
 

• Construction Started Summer 2010 
• Experienced Delays with Utility Relocations 
• Working with the Contractor to expedite work 

• Change in construction methods 
• Working in concurrent sections 

• Expected to be completed Summer 2013 
 

 
 



 Project Overview and History 

• SR 26 Existing Conditions 
 

• Higher than average accident rates 
• Average Traffic Volumes have increased 30% from 1990 

• 9,000 (1990) to 11,700 (2011) AADT 
• Summer Traffic Volumes have increased 25% from 1990 

• 15,700 (1990) to 19,600 (2011) ADT 
• On Average Peak Season Traffic is 70% higher than Off 

Peak Traffic 
 

 



 Project Overview and History 

• SR 26 Existing Conditions 
 

• Numerous open, undefined entrances and exits 
• Utility Poles adjacent to the roadway 
• Narrow Shoulders/Limited Bike Lanes 
• Limited Pedestrian Facilities that are not ADA 

compliant 



Open Entrances with Utilities Multiple Entrances 

Existing Roadway Conditions 



 Project Overview and History 

• Project Goals 
 
• To Reduce Congestion 
 
• To Improve Safety 
 
• To Delineate Entrances/Exits 
 
• To Improve Roadway Conditions 
 

 



Three Lane Section with Sidewalk Three Lane Section without Sidewalk  

Proposed Roadway Improvements 



 Project Overview and History 

• SR 26 Mainline Project Overview 
• Over 4 miles will be improved to provide a 3 lane section 

• 6 miles of curb 
• 3.5 miles of sidewalk 
• 5.5 miles of pipe 

• Over 230 entrances will be improved 
• On average 1 entrance every 100’ 

• Right of way needed from 250 parcels 
• 272 parcels are adjacent to project limits 

• 240 Utility poles to relocate 
 

 
 

 
 

 
 



 Project Overview and History 

• SR 26 Mainline Project Overview 
• SR 26 serves as a Primary Evacuation Route  
• Located within the Towns of Bethany Beach, Ocean View 

and Millville and Unincorporated Sussex County 
• Served by the Delaware State Police, Town of Ocean 

View and Bethany Beach Police Forces 
• Served by Bethany Beach and Millville Volunteer Fire 

Companies 
• Located within the Indian River School District 

• Lord Baltimore Elementary School  
 
 

 
 

 
 

 
 



 Project Overview and History 

• SR 26 Mainline Project History 
 

• Needs Report and Alternatives Analysis  1999 – 2001 
• SR 26 Improved in Bethany (completed)  2001 
• Survey, Design and Right of Way Initiated  2003 
• Interim Improvements (completed)             2005 and 2008 
• Public Workshops                   2004, 2005, 2006 
• Final Environmental Document Approved  2008 
• Right of Way Acquisitions Initiated  2008 

 
 
 

 
 

 
 



 Project Overview and History 

• SR 26 Mainline Project Update 
 

• Right of Way Acquisitions nearing completion 
• Early Action Area Utility Relocations will start this Fall 
• Project will be advertised Spring 2013 
• Construction scheduled to begin Fall 2013 
 



 Project Details 

• Project Schedule   
• Begin Utility Relocations Fall 2012 
• Begin Roadway Construction Fall 2013 

• Construction will be done under traffic 
• Replacement of Bridges will be under Detours 

• Construction Completed 
• If Night Work allowed Spring 2016 
• If Night Work not allowed Fall 2017 



 Project Details 

• Construction Phasing Review 
• Early Action Areas 

• Clarksville  
• Cedar Drive 

• Section 1 
• Assawoman Canal to Woodland Ave 

• Section 2 
• Woodland Ave to Windmill Road 

• Section 3 
• Windmill Road to just East of SR 17 

• Section 4 
• Just East of SR 17 to Clarksville 

 
 





 Project Details 

• Recent Lessons Learned 
• Working Group is being established before 

construction begins 
• Traffic has been analyzed to determine appropriate 

work hours 
• Media Outreach is being undertaken early in the 

project 
• Alternative Routes will be signed 
• Businesses Open signs will be installed 
• Message Boards will be utilized outside of the 

project limits to let incoming traffic know about the 
project 
 
 

 



 Project Details 

• Off Peak Season 
• October 1 through May 15 
• Lane restrictions allowed seven (7) days a week 
• Additional restrictions will be implemented for 

Holiday Periods 
 

• Peak Season 
• May 16 through September 30 
• No lane restrictions allowed during daytime 

  -  Work allowed if two lanes can be maintained 
• No work allowed Friday through Monday 
• Additional restrictions will be implemented for 

Holiday Periods 
 

 



 Project Details 

• Work Hour Restrictions 

Green – Lane 
Restrictions Allowed 
 
Red – No Work 
Allowed 
 

 – Work 
Allowed if Two Lanes 
Maintained  



 Project Details 

• Day Work Only 
• Will require longer construction schedule 
• Additional impacts to the traveling public and businesses 
• Less impacts to adjacent residences 
 

• Day and Night Work 
• Additional work hours at night will accelerate 

construction schedule 
• Less impacts to Area Businesses 
• Makes best use of the Detour Routes project 
• Additional impacts to adjacent residences (noise) 
• Night Work will require an exception within the Town of 

Ocean View  
 

 



 Project Details 

• Potential Impacts to Project Schedule if Night 
Work is Not Allowed 
• No work will be allowed during Peak Season 
• Project duration will be extended by 1.5 years 

without night work 
• Could be longer depending on Winter Weather 

 

 



 Project Details 

• Utility Coordination 
• Relocations have been staked in the field 
• Relocations are scheduled to begin this Fall 
• Work will continue in the Spring 
• All Utility Work is independent of the State Contract  
• Municipal Work – Water and Sewer will be performed 

under the State Contract 
 
 

 



 Project Public Outreach 

• Media Outreach 
• Goals 

• Manage Public Expectations 
• Discuss impacts to Businesses, Residents and 

Tourism 
• Keep Project Information Flowing to area 

businesses and residents 

• Working Group Meetings 
• Public Informational Meetings 
• Project Website 
• Project Blog 



 Project Public Outreach 

• Our Advocates 
• Working Group 
• Bethany-Fenwick Chamber of Commerce 
• Southern Delaware Tourism Office 
• Towns 
• Sussex County 
• Legislators 



 Project Public Outreach 

• Night Work Survey 
• Survey will be sent to all residents adjacent to 

project limits per State Regulations 
• Discuss project schedule and impacts 
• Need a majority of approvals to allow night work to 

be implemented in the project 
• No response is taken as approval 



 Project Public Outreach 

• Public Informational Meetings 
• Meetings will be held before construction begins 
• Alternative Routes will be reviewed 
• Project Schedule and Phasing will be discussed 

 



 Continued Coordination 

• Working Group Meetings 
• Meetings will shift from Quarterly to Monthly or at 

Project Milestones during Construction 
• Next Meeting – Early 2013  
 

• Timely Updates on the Project Blog and Website 
• www.SR26.deldot.gov 

 
 

http://www.sr26.deldot.gov/


THANK YOU 
 
 

 


